Coast to Capital

Tuesday 11th June – Tuesday 2nd July
Launch 3 x week EOI Call
C2C officers and Accountable Body to conduct initial sift.

↓

Thursday 4th July
SMT Meeting to score EOI documents (determine longlist & recommendations)

↓

Monday 15th July
Investment Committee Meeting
To review longlist of EOI and recommendations from SMT. Evaluate and determine final shortlist for FBC.

↓

19th July – 16th August
FBC development and submission
Shortlisted EOI to develop FBC. Letters circulated to unsuccessful EOI applicants.

↓

6th September
Investment Committee
Presentations and FBC evaluation. Decide on funding awards.

↓

16th October
Coast to Capital Board
Consent paper 'noting' FBC approvals from Investment Committee.